This week was very busy; therefore we could not focus on our project except the weekly meeting.

Summary:

- Weekly meeting was held.
- Initial study about Initial Design Report was done.

Plans for next week:

- Web page will be updated.
- Initial Design of the project will be done.
- Initial Design Report will be written.
- Details of Assignment 2 will be discussed further and work will be shared between team members.
- Begin implementation of 2\textsuperscript{nd} prototype.