Weekly Progress Report

Pix’R’Us

Ebru Aydin 1394691
Berk Demir 1448588
Ender Erel 1395029
M. Ozan Kabak 1389568

Summary:

- Weekly meeting was held.
- CVS is up and running.
- Prototype 1 uploaded to CVS.
- Implementation of assignment 2 is started.
- OpenCV is examined further and integration of it was discussed in detail.

Plans for next week:

- Web page will be updated.
- Integration of OpenCV into prototype 2 will be done.
- Start preparations for presentation.