Period: 13-20 April

After a period with full of homeworks and exams, in this week, at last we could find a time to deal with the project. In this week and following weeks, we will be constantly putting effort to develop the project.

Events:

- Since the library used in UI was changed from GTK to QT, the skeleton of user interface was created using QT.
- We have created tickets that corresponds to tasks in the project. Developers can accept and resolve these tasks.

Next Week:

- We will write our testing specifications report
- Developers will accept tickets and work on tasks related to them