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Alev Koçtaş
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Weekly Progress Report

Group work:

· Configuration Management Plan is prepared.

· Video captures of the first snapshot is taken and loaded to the website.
· The CVS hierarchy has been created. Tortoise CVS has been used.
· First person view has been added.

· Ship model has been added. (no textures)

· Login menu created.

Plans for next week:

· Working on version 1
· Integrating other GUI’s to the project
· Texturing models

· Working on map with BSP

Individual Work:

Anıl:  Worked on first person view, revised the prototype code according to the project design.
Next Week: Work on version 1, handling error containing user inputs.
Deniz: Worked on configuration management plan, updated gannt chart.
Next Week: Implementing the project to make use of permanent models for characters.
Alev:  Examined tools for texturing like Blender and worked on configuration management plan.
Next Week: Texturing the models with Merve.
Merve: Login menu integrated to the project. Worked on ship model with Alev.
Next Week: Integrating menu loops and working on textures with Alev.
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