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Anıl Can Akay

1448281

Deniz Çakıcı

1394790

Alev Koçtaş

1448927

Merve Aydınlılar
1448414

Weekly Progress Report

Group work:
· Updated physics module

· Updated network latency

· Implemented fireman interaction

· Implemented medic interaction

· Integrated passenger models

· Integrated own map to the project, with levels, doors and textures
· Website updated(version2 video)

Plans for next week:

· Work on AI module ( passengers following medic )
· Integrate human resources (crew)

· Integrate ship and sea model to the map
· Work on character models (textured and animated)
Individual Work:

Anıl: Worked on interaction of characters. Solved network latency.
Next Week: Work on AI module, passenger interactions.
Deniz: Worked on interaction of characters. Updated physics module.
Next Week: Integrate human resources to the project.
Alev: Textured the map and integrated passenger models to the project.
Next Week: Work on GUI parts with Merve.
Merve: Integrated the map to the project and added the doors.
Next Week: Work on GUI parts, add ship and sea model to the project.
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