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Anıl Can Akay

1448281

Deniz Çakıcı

1394790

Alev Koçtaş

1448927

Merve Aydınlılar
1448414

Weekly Progress Report

Group work:

· SpongeSoft’s Savior project’s detailed design report is reviewed, and results are submitted.
· Video captures of the project’s current state is taken and loaded to the website.
· Gannt chart of the project is updated and loaded to the website.
· A release package is prepared and loaded to the website

· The website of the project is updated.

· Website and documents are loaded to cvs
Plans for next week:

· Preparing Configuration Management Report
· Integrating some GUI parts to the prototype
· Keeping website up-to-date
· Finishing the hierarchical file structure for cvs and load the remaining parts of the project
Individual Work:

Anıl:  Prepared the release package for the prototype, captured the videos, update the website, helped for the review.
Next Week: Configuration Management Report, improving prototype (first-person view etc.)
Deniz: Helped Alev with the review form and added the living schedule to the website.
Next Week: Configuration Management Report, loading the remaining parts to cvs
Alev:  Examined the SpongeSoft’s detailed design report and prepared the review form.
Next Week: Configuration Management Report, helps Deniz for cvs
Merve: Loaded the webpage and documents to cvs, helped Anil for videos and the review.
Next Week: Configuration Management Report, integrating GUI, improving models
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