
LIVING SCHEDULE of MOCKWARE 

 

 Task Name Owner of the task Percentage Expected Deadline 

1 Design and Construction of the 

website 

Erkan, Metin, 

Ghassan 

%100 03/03/2009 

2 Living Schedule Preparation Ghassan %100 05/03/2009 

3 Design Review Mockware Group %100 05/03/2009 

4 Schedule Update Ghassan %100 Every week 

5 General Review Mockware Group % 50 09/03/2009 

6 CMP  Erkan, Ghassan, 

Metin 

%100 09/03/2009 

7 Implementation of Management 

Module 

Metin % 30 25/03/2009 

7.1 Algorithm Search Metin % 50 15/03/2009 

7.2 Implementation Metin % 40 21/03/2009 

7.3 Testing Mockware Group % 10 25/03/2009 

8 Implementation of Execution 

Module 

Yetkin % 30 15/04/2009 

8.1 Algorithm Search Yetkin % 50 28/03/2009 

8.2 Implementation Yetkin % 40 04/04/2009 

8.3 Testing Mockware Group % 10 08/04/2009 

9 Integration of Modules Mockware Group % 30 14/04/2009 

10 First testing and  Release version 

1.0 

Mockware Group         %10 17/04/2009 

11 Implementation of Interaction 

Module 

Bahattin, Ghassan %30 01/05/2009 

11.1 Algorithm Search Bahattin, Ghassan %20 21/04/2009 

11.2 Implementation Bahattin, Ghassan %20 26/04/2009 

11.3 Testing Mockware Group %10 01/05/2009 

12 Implementation of User Interface 

Module 

Erkan, Ghassan %10 16/05/2009 

12.1 Algorithm Search Erkan, Ghassan %20 05/05/2009 

12.2 Implementation Erkan, Ghassan %10 12/05/2009 

12.3 Testing Mockware Group %10 15/05/2009 

13 Finalizing Integration of Modules Mockware Group %0 20/05/2009 

14 Second Testing and Release Version 

2.0 

Mockware Group %0 24/05/2009 

15 Debugging and Improvements on 

GUI and Modules 

Mockware Group %0 28/05/2009 

16 Optimization of the project Mockware Group % 0 02/06/2009 

17 Testing Mockware Group % 0 09/06/2009 

18 Final Package Mockware Group % 0 10/06/2009 

 

 

 

 


