
LIVING SCHEDULE of MOCKWARE V.1.2 

 

 Task Name Owner of the task Percentage Expected Deadline 

1 Design and Construction of the 

website 

 Ghassan %100 03/03/2009 

2 Living Schedule Preparation Ghassan %100 05/03/2009 

3 Design Review Mockware Group %100 05/03/2009 

4 Schedule Update Ghassan %100 Every week 

5 General Review Mockware Group % 50 09/03/2009 

6 CMP  Erkan, Ghassan, 

Metin 

%100 09/03/2009 

7 User Interface Metin, Bahattin %80 15/03/2009 

7.1 Design Metin, Bahattin %100 17/03/2009 

7.2 Implementation Metin, Bahattin %70 22/03/2009 

8 Management Module Mockware Group % 80 25/03/2009 

8.1 Algorithm Search Mockware Group % 50 15/03/2009 

8.2 Implementation Mockware Group % 40 21/03/2009 

8.3 Testing Mockware Group % 10 25/03/2009 

9 Request Module Erkan, Ghassan %50 01/04/2009 

9.1 Algorithm Search Erkan, Ghassan %50 03/04/2009 

9.2 Implementation Erkan, Ghassan %60 12/04/2009 

9.3 Testing Mockware Group %30 14/04/2009 

10  Execution Module Yetkin % 30 15/04/2009 

10.1 Algorithm Search Yetkin % 50 28/03/2009 

10.2 Implementation Yetkin % 40 04/04/2009 

10.3 Testing Mockware Group % 10 08/04/2009 

11 Integration of Modules Mockware Group % 30 14/04/2009 

12 First testing and  Release version 

1.0 

Mockware Group         %10 17/04/2009 

13 Finalizing Integration of Modules Mockware Group %0 20/05/2009 

14 Test Specification Report Ghassan %100 31/05/2009 

15 Second Testing and Release Version 

2.0 

Mockware Group %0 24/05/2009 

16 Debugging and Improvements on 

GUI and Modules 

Mockware Group %0 28/05/2009 

17 Optimization of the project Mockware Group % 0 02/06/2009 

18 Testing Mockware Group % 0 09/06/2009 

19 Final Package Mockware Group % 0 10/06/2009 

 

 

 

 


