

# V2Soft

Viki Software

**Project Name:** RAS-2005 (Restaurant Automation System)

**Project Id:** 1

**Document Name:** RAS-2005 Meeting Report

**Document Id:** 1-M11

**Document release:** 1-M11-A

**Document Description:**

This document is a summary of meeting reports of Restaurant software project RAS-2005. It is not intended as a specification and items presented here are subject to change by the Viki Software team.

V2Soft RAS-2005 Project proposal				
<i>Responsibility</i>	<i>Name</i>	<i>Prepared by</i>	<i>Inspected by</i>	<i>Signature</i>
Project Manager	Çağdaş EKİNCİ		√	
Designer	Atilla ACAR			
Designer	Mevlüt BALLI	√		
Designer	Özkan ÇELİK			

**DATE OF MEETING: 31/03/2005**

**PARTICIPATION: All members**

## **AGENDA OF MEETING**

Since we have assigned our member the implementation part we tried to see what they have done so far and what are they going to do in following weeks, another thing that we dealt was that since Mr. Dalay wanted us to make additional demonstration, what are we going to show him in the demonstration to him. Self-evaluation is another aspect that we done as usual.

## **SUMMARY and RESULTS of MEETING**

During the meeting we saw that every member works hard to finish his assignments on date, which of them was nearly finished but need extra works on them. We wanted all team members to do these extra works and finalize their assignments as soon as possible. The related assignments can be found in the previous meeting report numbered 10. In addition to these we looked at the parts that we are going to demonstrate to Mr. Dalay and see that that is nearly finished and wanted our members to try to finalize it until 01/04/2005 morning since we are going to make the demonstration on that date. We finally noticed that all group members doing their bests nowadays. Thanks to all members for their incredible affords.

## **NEXT MEETING TIME DECIDED : 14/04/2005**

NOTE: For ours and the projects goods all should attend the meetings.

One with additional meeting request should inform others before 1 day of the meeting that he wants to be held on.

Thanks and Best Regards to all participators

NOTE : Although at the meeting time the name of group was different and project manager was not assigned, after related changes this document has been changed too.

Contact

Project Manager

Çağdaş EKİNCİ

Telephone

(+90) (0542) 624 90 40

Email

cagdas\_ekinci@yahoo.com