



**MIDDLE EAST
TECHNICAL UNIVERSITY**



DEPARTMENT OF COMPUTER ENGINEERING

NewStreamLine

**NewScore Project
Weekly Progress Schedule**

Participants

Ainura MADYLOVA	e1408657
Asiye KIYAK	e1347673
Fatma ÖZYILDIRIM	e1347830
Esin YÖNDEM	e1348168
Hüsna IŞIK	e1347566
F. Özlem KULA	e1395235



Last week , finally we finished the mail module of the project and we tried to to implement SSL ,spam and attachment . A new member, Ozlem Kula joined NewStreamline last week, We have presented her our project in detail, she has made necessary working about our project and we explained her everything what about she was confused. We believe that she will adapt NewStreamline as soon as possible.

This week, mainly we dealt with the view of the web page. Reply of any post can be sent succesfully however we could not manage to show reply posts as tree view. The main problem about tree view is compatibility with linux because we can not use ASP.net other development enironments.Thanks to Ainura ,finally she could overcome this issue and now posts and their replies are in the sequantial tree format.

There are also other good news, now working on SSL Encryption and search page have been completed . Esin has created a cryp keystore, installed and used jce1.2.2 for it and from now on our server can be connected by a client through a more secure way that is encrypted by SSL Certificate from the ports 563 for NNTP and 465 for SMTP. On the other hand, Fatma has finished search web page, via search page ,one can search a post in news group according to date,author,and subject. We still have been working on spam and attachment.

Next week , we have first release demo so we have to integrate all completed parts and try to complete missing parts. In addition to them, our product will run on both Linux and Windows. Husna will deal with configuration of the our product NewScore on Linux.