

MIDDLE EAST TECHNICAL UNIVERSITY
COMPUTER ENGINEERING DEPARTMENT

PROJECT MEETING REPORT 2

08.03.2008

AQUT

Anatolian QUalified Technology

Meeting summary

This week, we study on configure management plan. Therefore, we determine the milestones of our project. Moreover, we begin to use the CVS application with Eclipse support. Unfortunately, we have to deal with medical issues and this affects the development of the project negatively. Şevket has broken his legs on Wednesday and we help him with his medical issues through the week. Next week, we plan to integrate DWR to sidebar of the application. We do not have a solution for this issue, hopefully, we will find it next week.

Individual Reports

Şevket Dokgöz

I try to setup mysql on AGMLAB server, but I could not manage it. Since I broke my leg, I do not have much time to deal with our project. I hope that we retrieve deficiencies of this week later.

Uğur Irmak

This week, I try to make our application usable for potential users, however, because of the problems of mysql server, I could not manage it. Moreover, I update our webpage to make ready it for routine control.

Mehmet Ali Özkeskin

In this week, I update our gantt chart and I carry our project codes to CVS environment by using Eclipse.

Mustafa Çöçelli

This week, I examine javascript language to find whether there is a way to integrate DWR in sidebar of our project. Following week, we will focus on this issue carefully as a group.

References

No reference for this week.