

**FREELANCERS**  
**WEEKLY REPORT#10**  
**03.05.2008**

**Group(this week):**

Everyone has done his job that he was assigned to by the short time plan for version 2.

**Yağız:**

This week I have worked on gui designs. I have prepared interfaces for messaging and searching. In addition, I have dealt with the integration of the new classes to the jsps, which are required for version 2.

**Caner:**

This week I have completed friend related methods and their testings. Other than this I have implemented dictionary methods and done their testings, however we couldn't show it on the demo day because we couldn't finish the interface.

**Kutlu:**

This week I have been working on publishing the version 2 of our project. I have helped Serhat with instant messaging, I have implemented the basic classes for file upload and downloading , and i also have written the messaging methods for mail boxes of the users.

**Serhat:**

This week I have worked on instant messaging module, again and Kutlu helped me. However, this week there is a big difference that instant messaging module is released.

**Group(next week):**

Next week everyone will be dealing with jobs that are assigned to him. Next week Yağız will be continuing dealing with integration of Dictionary. Serhat will integrate the IMmodulev1.0 (released) to W-eXpert. Also, Serhat will implement DAO2 for other database of W-eXpert. Kutlu will be working on the file upload and download issues within the project, involving the file paths and properties in database. Caner will arrange Database in AGM-Lab's SVN repository and start general testings.