

**FREELANCERS**  
**WEEKLY REPORT#6**  
**05.04.2008**

**Group(this week):**

This week the whole group has almost finished the tasks those which were assigned to them, then worked on the version1.0 of the project to publish. The progress, that we have made so far, has been shown in the demonstration.

**Yağız:**

This week I have done the file organization of the project with Serhat. I have dealt with deployment. In addition I have completed my parts for version 1. Namely I have spent all week for version 1.

**Caner:**

This week I have finished implementing Facebook application and completed the testings. With this application now we can import users' profile information.

**Kutlu:**

This week I have dealt with the version1. To be clearer, I have helped integrating the system components, just as my group mates and I have also worked on debugging the system for version 1.

**Serhat:**

This week I have done the file organization of the project with Yağız. We have dealt with deployment. Beacuse of the fact that we have Smack problems, I could not finished the Chat module. As my friends, I have deal with version1.

**Group(next week):**

Next week Yağız will be identifying the problems of the current system and bring to-dos of the next short term plan into the open.Caner will join the others with implementing moduls according to to-do list which will be prepared by Yağız. Kutlu will implement the classes according to the schedule. Serhat will work on his own part of the Yağız' short term plan which will be prepared.