

This week as a Team

This week we came together twice and have prepared our project to demo. For this we have almost completed issues about solr. There was a problem in chatting. However we overcome this problem by examining old version of our project. What we could not is that we could not use dwr library efficiently although we have spent much effort.

Next week as a Team

Next week we are going to have meeting and work together. Our main issue is dealing with dwr. In case of failure we are planning to search for other related libraries. If we will have time we may look at wap feature of our project.

Ruslan

e1321751

This week I worked with Bugra in configuring dwr. I completed rating which consist of star images and JavaScript functions. However due to ineffectiveness of dwr we could not place it on project, that's why it didn't appear on demo.

Arif

e134803

Last week I have worked for prototype. Our primary objective is not to have surprises during demo. I have reviewed all the java codes and tested completed units individual and also together. I have coded some new capabilities for Marpuch. I have implemented some new methods to retrieve question answer pairs. After these work we had a good demo with no problems. We have promised we will have almost finished product in Marpuch prototype 2.