

In these two weeks:

- GPRS Connection implementation was started from the beginning
- Midlet creation is finished.
- A manifest is created for the application to make it compatible with the test phones.
- InputDataStream structure use instead of InputStream is started.