

CENG 491

ODAK YAZILIM

Weekly Progress Report

November 13, 2009

This week we worked on and finalized our Requirement Analysis Report. We have decided our project name to be "THS" (Turkcell Health Service). We roughly scheduled our project and from now on, we will continue through our schedule.

### **Next Week**

We will detail the mobile application part and, each one of us will start to learn coding on J2ME.