

**Sprint Evaluation**

What is the progress of your project in this sprint? What goals are achieved? What problems are overcome? If you are updating your plans what are your justifications?

We have started to draw ER diagram of database and UML diagram. We have started to write codes for Android applications for the first time. We have talked with Selim Temizer and Veysi İşler for guiding us on how to solve problems we will face about augmented reality. We have written the start-up documentation and uploaded to openproject system. We have made research about augmented reality libraries and applications for Android devices.

**Team evaluation**

How well your is team working together? How many meetings did you hold? Are you planning any changes in your cooperation strategy? Which work is completed by which member (in a Gannt chart)?

We have arranged a meeting at every weekend and we tried to finish our tasks which are assigned to each team members. Sometimes we hold a group meeting for writing documents. We have made some changes on our plan which are stated in the following section.

Task	Assigned Member	1 <sup>st</sup> week	2 <sup>nd</sup> week	3 <sup>rd</sup> week
Use case analysis(T11), Library research(T12), Write a game story(T13),	Musa Karabulut	T11	T13	T12
Use case analysis(T11), Server setup(T14), Write a game story(T13),	Metin Kapı	T11	T13	T14
Use case analysis(T11), Write a game story(T13)	Mustafa Şenol Coşar	T11	T13	
Use case analysis(T11), Market analysis(T15)	Tahir Şahin	T11		T15

**Backlog Updates**

What are your backlog updates?

1. We have added extra tasks which are “Use Case Analysis”, “Library Research”, ”Server Setup”, ”Market Analysis” and “Write Game Stories” to our start-up document because we think that these tasks are necessary.
2. Server-side script coding may not finish in Sprint 3. We may need to postpone this task to second term.