

V2Soft

Viki Software

Project Name: RAS-2005 (Restaurant Automation System)

Project Id: 1

Document Name: RAS-2005 Meeting Report

Document Id: 1-M04

Document release: 1-M04-A

Document Description:

This document is a summary of meeting reports of Restaurant software project RAS-2005. It is not intended as a specification and items presented here are subject to change by the Viki Software team.

V2Soft RAS-2005 Project proposal				
<i>Responsibility</i>	<i>Name</i>	<i>Prepared by</i>	<i>Inspected by</i>	<i>Signature</i>
Project Manager	Çağdaş EKİNCİ	√	√	
Designer	Atilla ACAR	√		
Designer	Mevlüt BALLI	√		
Designer	Özkan ÇELİK	√		

DATE OF MEETING: 01/11/2004

PARTICIPATION: All members

AGENDA OF MEETING

This was the fourth meeting, the major subject was the analysis report of the RAS-2005, since we were about to submit the analysis report, we looked at the work had been done by the team members so far, and final view of the analysis report. Due to the time limitation we just want every member to finish their job as soon as possible. DFD diagram, ER diagram, STD diagrams and drawing these on the computer. Some necessary specifications about the final aspect of the analysis report.

SUMMARY and RESULTS of MEETING

First of all, we agreed to finish all personal work until 06/11/2004 to combine all the works accordingly.

Secondly, we agreed on the serious job partitioning from now on and finish individual works at most 2 days before the submission days.

Finally, we assigned drawings of DFD and STD to Atilla Acar, drawings of ER diagrams and cocomo modeling to Özkan Çelik, Functional Requirement and Use – Case analysis to Mevlüt Ballı and scope, goals, Gannt Chart, non-functional requirement to Çağdaş Ekinici.

Finally, to have better idea and see what is going on in the market we were asked to analyze different restaurant software used in the market. So, we assigned Atilla Acar and Özkan Çelik to find these software and after gathering these analyze these with the participations of all team members with discussions.

NEXT MEETING TIME DECIDED: 12/11/2004

NOTE: For ours and the projects goods all should attend the meetings.

One with additional meeting request should inform others before 1 day of the meeting that he wants to be held on.

Thanks and Best Regards to all participators

Contact

Project Manager

Çağdaş EKİNCİ

Telephone

(+90) (0542) 624 90 40

Email

cagdas_ekinci@yahoo.com