

V2Soft

Viki Software

Project Name: RAS-2005 (Restaurant Automation System)

Project Id: 1

Document Name: RAS-2005 Meeting Report

Document Id: 1-M11

Document release: 1-M11-A

Document Description:

This document is a summary of meeting reports of Restaurant software project RAS-2005. It is not intended as a specification and items presented here are subject to change by the Viki Software team.

V2Soft RAS-2005 Project proposal				
<i>Responsibility</i>	<i>Name</i>	<i>Prepared by</i>	<i>Inspected by</i>	<i>Signature</i>
Project Manager	Çağdaş EKİNCİ		√	
Designer	Atilla ACAR			
Designer	Mevlüt BALLI	√		
Designer	Özkan ÇELİK			

DATE OF MEETING: 25/03/2005

PARTICIPATION: All members

AGENDA OF MEETING

During this meeting we have tried to see what we have done so far and what are we going to do until the end of this semester. We also tried to evaluate ourselves. Most important topic is assigning workloads to the group members. While we assign works to members we must be aware of member's works at past.

SUMMARY and RESULTS of MEETING

Since we are about to begin implementation phase we need to a very well organized calendar for our works about the project so that we wont be in a situation that we all don't want to be in. So, we tried to make some visualization and planning for our implementation phase. Özkan as responsible for building database and binding it with our modules Özkan would try to build and add items to database , we saw that he is doing well and these works are about to be finished.Özkan also must do web modules as soon as possible. According to main schedule and the meeting that we have done before, Çağdaş Ekinci were assigned to research how to post our codes to CVS and how to use it. Also he is responsible for building a homepage for our project. Since Atilla Acar was responsible for the design of main GUI, he finalized his thoughts and started to model them. His part is building login Gui and Main Gui. Mevlüt BALLI is responsible for designing the stock management module. They decide to use .Net as working platform and C++ as programming language but some of modules can be coded by C# also.

NEXT MEETING TIME DECIDED : 3/04/2005

NOTE: For ours and the projects goods all should attend the meetings.

One with additional meeting request should inform others before 1 day of the meeting that he wants to be held on.

Thanks and Best Regards to all participators

NOTE : Although at the meeting time the name of group was different and project manager was not assigned, after related changes this document has been changed too.

Contact

Project Manager

Çağdaş EKİNCİ

Telephone

(+90) (0542) 624 90 40

Email

cagdas_ekinci@yahoo.com