

This week, due to overloaded schedule and strict deadlines, we had not same amount of time as previous weeks for senior project. However, we managed to improve our progress. In our meetings, we discussed on the comments of project supervisors at the presentation and weekly meetings. We reviewed initial design report according to these comments. We tried to identify additional parts for final design report by investigated on previous year's reports. Feedbacks for initial design report are very crucial for us, so we decided to wait until we have enough of them.