

SCICOMP LIVING SCHEDULE (14.06.09)

	Tasks	Duration		February 09				March 09				April 09				May 09				June 09				Completed	
		Start	End	Week 1	Week 2	Week 3	Week 4	Week1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4		
I	Task Assignments	19.02.09	20.02.09																					100%	
II	Design Review	23.02.09	01.03.09																					100%	
III	Crash Course on PJ	22.02.09	28.03.09																					100%	
1	Implementation of ParallelInstances Class	29.03.09	09.04.09																					100%	
1.1	Parallelization of Methods in ParallelInstances	29.03.09	03.04.09																					100%	
1.2	Testing & Improvement of ParallelInstances Class	03.04.09	09.04.09																					100%	
2	Implementation of ParallelUtils Class	06.04.09	13.04.09																					100%	
2.1	Parallelization of Methods in ParallelUtils	06.04.09	08.04.09																					100%	
2.2	Testing & Improvement of ParallelUtils Class	09.04.09	13.04.09																					100%	
3	Implementation of ParallelMatrix Class	07.04.09	11.04.09																					100%	
3.1	Parallelization of Methods in ParallelMatrix	07.04.09	09.04.09																					100%	
3.2	Testing & Improvement of ParallelMatrix Class	09.04.09	11.04.09																					100%	
4	Implementation of ParallelKMeans Class	11.04.09	25.04.09																					100%	
4.1	Parallelization of buildClusterer() Method	11.04.09	18.04.09																					100%	
4.2	Testing & Improvement of ParallelKMeans Class	18.04.09	25.04.09																					100%	
5	Implementation of ParallelClusterEvaluation Class	25.04.09	07.05.09																					100%	
5.1	Parallelization of evaluateClusterer() Method	25.04.09	30.04.09																					100%	
5.2	Improvement of ParallelClusterEvaluation Class	30.04.09	07.05.09																					100%	
6	Implementation of ParallelEvaluation Class	14.05.09	28.05.09																					100%	
6.1	Parallelization of evaluateModel() Method	14.05.09	17.05.09																					100%	
6.2	Parallelization of setPriors() Method	17.05.09	23.05.09																					100%	
6.3	Testing & Improvement of ParallelEvaluation Class	23.05.09	28.05.09																					100%	
7	Creating Help Documentation	28.05.09	05.06.09																						100%
8	Final Testings	05.06.09	13.06.09																						100%
9	Final Demo	05.06.09	15.06.09																						100%

KEY		Group Members		Key Dates			
	Start	BY	Baris YUKSEL				
	End	SD	Serdar DALGIC				
	Duration	HT	Hasim TIMURTAS				
		MM	Myrzabek MURATALIEV				