

ITERATION SCHEDULE

Module Assignment

Module Name	Responsible Team Members
First level – first task implementation	Özgün – Mehmet
First level – second task implementation	Ceren – Ezgi
Second level – first task implementation	Özgün – Mehmet
Second level – second task implementation	Ceren – Ezgi
Menu implementations	Özgün
Mid-Quest – 1 challenge implementation	Ezgi
Mid-Quest – 2 challenge implementation	Ceren
Mid-Quest – 3 challenge implementation	Mehmet
Story animations	Özgün – Ezgi
All Quests integration	Ceren
Testing	Mehmet
UAT Testing of first level at ODTU High School	Özgün – Ezgi
UAT Testing of second level at ODTU High School	Mehmet – Ceren
Revision of the coding based on UAT feedback	Özgün – Ezgi
Development of the tablet version	Mehmet – Ceren
Final testing on PCs	Ceren – Mehmet
Final testing on tablet	Özgün
Packaging	Ezgi

Table Module Assignment

Iteration Schedule

Iteration 1

Period: 27.02.2012 – 11.03.2012

Task ID	Task Description	Responsible Team Member	Module Name
1	Creating scene and integrating music	Özgün	Second level – first task implementation
2	Script coding	Mehmet	Second level – first task implementation
3	Creating scene and integrating music	Ezgi	Second level – second task implementation
4	Script coding	Ceren	Second level – second task implementation

Iteration 2

Period: 12.03.2012 – 25.03.2012

Task ID	Task Description	Responsible Team Member	Module Name
5	Creating scene and integrating music	Özgün	First level – first task implementation
6	Script coding	Mehmet	First level – first task implementation
7	Creating scene and integrating music	Ezgi	First level – second task implementation
8	Script coding	Ceren	First level – second task implementation
9	Updating first level – first task implementation	Özgün	Second level – first task implementation
10	Updating first level – second task implementation	Ezgi	Second level – first task implementation

Iteration 3

Period: 26.03.2012 – 08.04.2012

Task ID	Task Description	Responsible Team Member	Module Name
11	Mid-Quest – 1 challenge implementation	Ezgi	Mid-Quest – 1 challenge implementation
12	Mid-Quest – 2 challenge implementation	Ceren	Mid-Quest – 2 challenge implementation
13	Mid-Quest – 3 challenge implementation	Mehmet	Mid-Quest – 3 challenge implementation
14	Menu implementations	Özgün	Menu implementations
15	Updating first tasks of first level	Özgün	First level – first task implementation
16	Updating second tasks of first level	Ezgi	First level – second task implementation
17	Updating first tasks of second level	Mehmet	Second level – first task implementation
18	Updating second tasks of second level	Ceren	Second level – second task implementation

Iteration 4

Period: 09.04.2012 – 22.04.2012

Task ID	Task Description	Responsible Team Member	Module Name
19	Introductory and final animations	Özgün	Story animations
20	Middle story animations	Ezgi	Story animations
21	All Quest integration	Ceren	All Quests integration
22	Testing	Mehmet	Testing

Iteration 5

Period: 23.04.2012 – 06.05.2012

Task ID	Task Description	Responsible Team Member	Module Name
23	Testing first task of first level	Özgün	UAT Testing of first level at ODTU High School
24	Testing second task of first level	Ezgi	UAT Testing of first level at ODTU High School
25	Testing first task of second level	Mehmet	UAT Testing of second level at ODTU High School
26	Testing second task of second level	Ceren	UAT Testing of second level at ODTU High School

Iteration 6

Period: 07.05.2012 – 20.05.2012

Task ID	Task Description	Responsible Team Member	Module Name
27	Revision of first level	Ezgi	Revision of the coding based on UAT feedback
28	Revision of second level	Özgün	Revision of the coding based on UAT feedback
29	Researching tablet scripting	Ceren	Development of the tablet version
30	Script coding	Mehmet	Development of the tablet version

Iteration 7

Period: 21.05.2012 – 09.06.2012

Task ID	Task Description	Responsible Team Member	Module Name
31	Final testing on windows	Ceren	Final testing on PCs
32	Final testing on macOS	Mehmet	Final testing on PCs
33	Final testing on android	Özgün	Final testing on tablet
34	Packaging	Ezgi	Packaging