

Sprint Evaluation

We completed stated parts written in the TRAC system in the previous iteration. We have finished the design part and required API connection part for our total project. Some parts require revision to totally clean warnings and some unwanted bugs. Also, our team finished research on optical character recognition library and we came up with a solution on it. We chose 7-Segment Optical Character Recognition libraries for character recognition which is required for Weight-Loss control application. The library will be used over configured Server. By the way, the team also started implementation of Habit Control application with parallel to Weight-Loss control application. Finally, the updates and changes on project will be mentioned in Backlog Updates part.

Team Evaluation

Actually, in the previous retrospective document, it was mentioned that we divided project between team members. Due to the difficulty of Optical Character Recognition library, we made a small pause on other stuffs of project and focused on this part together. We arranged working hour over the week and try to attend for finishing those parts as soon as possible. This tolerance and attention of team members to project help us to get extra motivation while working. In each meeting, we also discuss every part of project in detail. New creative ideas about project are discussed between team members too. As a team, we believe that, the selected strategy for overall project is correct and will lead us to success.

Task	Assigned Member	5 th Week				6 th Week			
Research on efficient optical character recognition	1. Rufet Eyvazli								
Implementation of optical character recognition on the Weight Loss control application	1. Rufet Eyvazli 2. Eragul Korkmaz 3. Songul Abuzar 4. Alihuseyn G.								
Design Implementation for whole project	1. Songul Abuzar 2. Alihuseyn G.								
Implementation of Habit Control Application	1. Eragul Korkmaz								
Optimization on Push-up application and new design part implementation on it	1. Songul Abuzar 2. Alihuseyn G.								

Note: The previous weeks is stated on the Retrospective Document 4.

Backlog Updates

Update on the ideas related applications are not undergone a modification except Weight Loss control application. Team did some changes on the Weight-Loss control application. According to the changes, the connection with optical character recognition will be done over configured Server because the implementation of the this library is not comfortable for Android devices. Actually this will not be a problem for users. In both cases, Internet connection is required.