

Sprint Evaluation

The progresses on Weight Loss Control and Smart Reminder are recorded. The photo capture and crop option is successfully done. The user can capture a selected area for picture and it will directly send to server for recognition. In Smart Reminder the whole design is applied. Now a client can select time interval for reminder and application keep those time intervals in database of application. For remaining applications, the implementations are continuing. All updates and changes will be stated in Backlog Updates part.

Team Evaluation

Team tries to finish the whole applications as soon as possible. We try to help each other in this remaining small time interval till CENG Demo day for getting progress on application.

Task	Assigned Member	13 th Week				14 th Week			
Implementation of Server on Java For WLC(Weigh Loss Control)	1. Alihuseyn Gulmammadov								
Implementation of Client side on Android for WLC	1. Alihuseyn Gulmammadov								
Implementation of Photo Capture and Crop Option on WLC	1. Alihuseyn Gulmammadov								
Implementation of Photo Recognition on WLC	1. Alihuseyn Gulmammadov								
Integration of design on Smart Reminder application	1. Songul Abuzar								
Implementation of Time Interval Selection and Database on Smart Reminder	1. Songul Abuzar								
Implementation of Notification on Smart Reminder	1. Songul Abuzar								
Implementation of Time Tracker application	1. Rufet Eyvazli								

Implementation of Habit Control application	1. Esragul Korkmaz								
Note: The previous weeks is stated on the Retrospective Document 8.									
Backlog Updates									
There is not any new backlog updates for our whole project.									