

Sprint Evaluation

As team, we distributed the total project among the team members. We are going to finish creative design part for total project. The API connection with Beeminder Server is supplied. However, there are some incomplete parts which wait for finishing. We made an appointment with Uluc Saranlı and talked about Beeminder connection and its supplied features for our applications. This features caused some changes on our application. The detail of changes on our applications will be mentioned in Backlog Updates part with details. The research around the optical character recognition libraries which is useful for Android application is started. Some useful libraries is selected as a base to use in our Weight Loss control application. We are also trying to fix some unwanted errors and warnings in the Push-up application while applying finished design parts on it.

Team Evaluation

From the start of new semester, we did approximately five meetings for discussing the future improvement of the project. As team, we tolerate each member's idea and try to criticize it to come up with a solution. We divided project between team members and now we are working individually on our own selected parts. In each team meeting, we discuss the improvement of project and again make part division between members. As a team we think that we selected correct strategy and we will maintain selected strategy till success.

Task	Assigned Member	1 st Week	2 nd Week	3 rd Week	4 th Week
Creative Design of Whole Project	1. Songul Abuzar 2. Alihuseyn G.				
Updated SDD	1. Songul Abuzar 2. Esragul Korkmaz 3. Rufet Eyvazli 4. Alihuseyn G.				
Elevator Pitch & Poster	1. Songul Abuzar 2. Esragul Korkmaz 3. Rufet Eyvazli 4. Alihuseyn G.				
Research on efficient optical character recognition libraries	1. Rufet Eyvazli				
API connection optimization	1. Esragul Korkmaz				
Optimization on Push-up application and new design part implementation on it	1. Songul Abuzar 2. Alihuseyn G.				

Backlog Updates

After the last meeting with Uluc Saranli, we changed some parts on our project. The first changes were done over add, edit and delete options. Which means, the supplied API connection with Beeminder server by Uluc Saranli doesn't support those features. With the advise and the discussion between team members we changed those parts. We changed design of the project totally. New added Navigation Drawer and Slide Drawers make it so attractive and simplify the usage of application.