## **Sprint Evaluation**

What is the progress of your project in this sprint? What goals are achieved? What problems are overcome? If you are updating your plans what are your justifications?

In this sprint, we worked on timeline part and recording videos and audios on the front-end side. We have timeline but however it is not fulfilled with posts it is only fulfilled with profiles of all users. We are all trying to send files to server but however we have some problems about that because android application developing is changing so fastly. First, we try to send with a library called Ion, it was useful for pictures but it wasn't useful for videos especially. Then, we try to send with httpclient but after a while we learn that it is deprecated which means it will not use probably a couple months. We are trying to send with httpurlconnection right now. Hopefully, we will finish before the semester ends. We are also recording videos and audios by using telephones own microphone and for video recording, we are using built-in camera for recording videos. This provides us videos with more quality. If we solve these small problems, we almost achieve our goals for this semester. For extra, we will try to work on our application design.

## **Team evaluation**

How well your is team working together? How many meetings did you hold? Are you planning any changes in your cooperation strategy? Which work is completed by which member (in a Gannt chart)?

Fatih and Safa worked on front-end side and Ali Haydar and Bahadır worked on the back-end side. We are trying to work together all the time to limit losing time while communicate. We are setting some meetings on openproject forums to meet more planfully. However, everyone helps the problems together because we don't want to be so aparted for each other. Every week, we are meeting two days sometimes 3 days and we are trying to work almost 5-6 hours together.

| Task     |   | Assigned Member      | 1 <sup>st</sup> | 2 <sup>nd</sup> | 3 <sup>rd</sup> |
|----------|---|----------------------|-----------------|-----------------|-----------------|
|          |   |                      | week            | week            | week            |
| T9-T14   | 3 | Safa Öztürk          | T9              | T14             | T14             |
| T9-T14   |   | Fatih Aydilek        | T9              | T14             | T14             |
| T4-T5-T9 |   | Ali Haydar Karapınar | T4              | T5              | T9              |
| T4-T5-T9 |   | Bahadır Berkay Ünsal | T4              | T5              | T9              |

## <COVE > <Codeine >

| Backlog Updates  |
|--|
| What are your backlog updates?   |
| We have some backlogs but they are dependent to each other and if we solve the main problem, it will be more easy to fix all of them. We haven't upload our videos to server and we can not show on the timeline side. File uploading problem is our main problem but we hope that we will solve a couple days and fix other sides more or less two days. After this, we will easily take videos for timeline part and then our goal will be done for this semester. |
|  |
|  |
|  |
|  |
|  |
|  |