

Retrospective Document Sprint-5

Work & Test Progress

List the milestones planned for this sprint along with their completion percentages.
(Please do not list the details of workpackages/tasks.)

- Milestone #2144 - Preprocessing Dataset & Labelization %100
- Milestone #2183 - Completion of the Chrome Extension %90

List the tests finalized as part of the milestones planned for this sprint.

- Test Milestone #2143 - Classifier & Clustering Test %80
- Test Milestone - Chrome Extension and Back-End Test %80

Team Progress

List the team members along with their contribution percentages.

Abdullah Göktuğ Mert	%25
Enes Uğur Şekerci	%25
Baran Barış Kivılcım	%25
Yağız Arkayın	%25

Left-overs (Backlog)

List the milestone(s) that could not be 100% completed in this sprint. Give your reasons for the incomplete milestone(s).

In Chrome Extension part, frontend side can send requests for files but backend side haven't been implemented to handle files yet.

When preprocessing the dataset, there were problems in some texts, and because of that, we cannot test the algorithm with these problematic texts.

Since the backend part haven't been implemented, we cannot complete testing the Chrome Extension.

Next Sprint

List the milestone(s) that will be targeted in the next sprint.

- Comparison of Classifier and Clustering Algorithms (Test Milestone)
- Writing Paper about Comparison of Algorithms
- Design and UI-UX of Chrome Extension

Comments

Your comments (if any) regarding to this completed sprint.

In this sprint, preprocessing of dataset took longer than we expected. We had to refactor our parser which implemented in first semester, because of problems in preprocessing. At the end of the sprint, we already have a demo product.

Assistant's Evaluation

Assistant's (Team Leader's) comments regarding to this completed sprint.

Supervisors's Evaluation

Supervisor's (Team Leader's) comments regarding to this completed sprint.

