

**Sprint Evaluation**

What is the progress of your project in this sprint? What goals are achieved? What problems are overcome? If you are updating your plans what are your justifications?

We are gradually making what assistant requests from us every week. Up to now we have designed our database's tables and fields i.e. ER diagram tentatively. Moreover registration part of user to the system was made for mobile and website also. In addition to it we have made our page of event creation and insertion to the database within its webpage design. For sign up and sign in part of the system there encryption mechanism was developed. Tentative GUI of our app has been uploaded to openproject's document section. Nowadays we are assigned to run our app in server and make it to run in Android platform in a form of webview. As for IOS platform we could make it run almost.

**Team evaluation**

How well your team is working together? How many meetings did you hold? Are you planning any changes in your cooperation strategy? Which work is completed by which member (in a Gantt chart)?

We are trying to gather as a group every week. There is no any change planned in cooperation strategy right now.

Task	Assigned Member	1 <sup>st</sup> week	2 <sup>nd</sup> week	3 <sup>rd</sup> week
T1,T2,T4	DANIL SALIN	T1	T2	T4
T1,T2,T4	ISLAM KAZAEV	T1	T2	T4
T1,T3,T5	ELAMAN NAZARKULOV	T1	T3	T5
T1,T3,T5	M.YUSUF MAKHMUDOV	T1	T3	T5

**Backlog Updates**

What are your backlog updates?

We were planning to get database data from OIBS system. But we have been rejected. As it is the case we decided to develop our database tables and fields without depending on OIBS database structure.