

# Retrospective Document

## Sprint-2

### Work & Test Progress

---

*List the milestones planned for this sprint along with their completion percentages.  
(Please do not list the details of workpackages/tasks.)*

IM3 - ImageCore - %100  
IM4 : Sprint 2 - System CORE - %90

*List the tests finalized as part of the milestones planned for this sprint.*

TM1: Autopatch (related with IM4) - %100  
TM2: User GUI - Machine Learning Integration (related with IM4) - %100  
TM3: Image Testing with Varying Machine Learning Variables (related with IM3) - %100  
TM4: Automatic Tester for all test cases (related with IM3) - %100  
TM5: Server and GUIs Integration (related with IM4) - %100  
TM6: Operator GUI Testing (related with IM4) - %90

### Team Progress

---

*List the team members along with their contribution percentages.*  
Sevim Begüm Sözer - %25  
Öykü Özlem Çakal - %25  
Sinan Sarioğlu - %25  
Mert Ünsal - %25

### Left-overs (Backlog)

---

*List the milestone(s) that could not be 100% completed in this sprint. Give your reasons for the incomplete milestone(s).*

IM4 : Sprint 2 - System CORE  
-The operator GUI and machine learning part integration is not completed because of the other courses intensity.  
We have problems in Model files creation in the operator GUI part.

### Next Sprint

---

*List the milestone(s) that will be targeted in the next sprint.*

IM5: Sprint 3 - Voice Command Support  
IM6: Sprint 3 - OCR  
IM7: Sprint 3 - Machine Learning Improvement  
IM8: Sprint 3 - GUI Improvements

## Comments

---

*Your comments (if any) regarding to this completed sprint.*

## Assistant's Evaluation

---

*Assistant's (Team Leader's) comments regarding to this completed sprint.*

## Supervisors's Evaluation

---

*Supervisor's (Team Leader's) comments regarding to this completed sprint.*