

Sprint Evaluation

What is the progress of your project in this sprint? What goals are achieved? What problems are overcome? If you are updating your plans what are your justifications?

The development environment is discussed, we decided to use Codeblocks and OpenCV for image processing. Eclipse with Android SDK,NDK,OpenCV,Tesseract will be used for Android development. Necessary tools are installed.

We have searched and worked on coupon recognition from the logo of the coupon. Image Comparison techniques are researched, and two possible methods are accepted to move ahead. Recognition from the logo and recognition from the barcode of the game coupons.

We stick to the plan so far, there is no other problem additional to what have already planned.

Team evaluation

How well your is team working together? How many meetings did you hold? Are you planning any changes in your cooperation strategy? Which work is completed by which member (in a Gantt chart)?

Team works well. We made 2-3 more meetings additional to weekly meetings to keep each other updated.

Task	Assigned Member	1 st week	2 nd week	3 rd week
T1	Mesut Yılmaz,Ulaş Dalli, Ögem Çetin	■		
T2	Mesut Yılmaz,Ulaş Dalli, Ögem Çetin		■	
T3	Mesut Yılmaz,Ulaş Dalli, Ögem Çetin		■	■

Backlog Updates

What are your backlog updates?

There is no backlog of work , but coupon recognition processes is going a little bit slower due to busy schedule of team members.