

**Sprint Evaluation**

What is the progress of your project in this sprint? What goals are achieved? What problems are overcome? If you are updating your plans what are your justifications?

During this sprint Task9 (Messaging System) and Task10 (Call/Response) was improved. Message composition part was implemented. Setting activity was optimized. "HowToActivity" has been created. Some minor bugs like stopping of service and crashing removed. The website was built and carried to the system.  
SRS Document was also written .

**Team evaluation**

How well your team is working together? How many meetings did you hold? Are you planning any changes in your cooperation strategy? Which work is completed by which member (in a Gannt chart)?

We were having weekly meetings with a full attendance. We share the workload in documents and project.

| Task       | Assigned Member | 1 <sup>st</sup><br>week | 2 <sup>nd</sup><br>week | 3 <sup>rd</sup><br>week |
|------------|-----------------|-------------------------|-------------------------|-------------------------|
| SRS,Task9  | Nail            | T9                      | T9                      | SRS                     |
| SRS,Task10 | Mehmet          | T10                     | T10                     | SRS                     |
| SRS,Task10 | Seymur          | T10                     | T10                     | SRS                     |
| SRS,Task8  | Shkelqim        | T8                      | T8                      | SRS                     |

**Backlog Updates**

What are your backlog updates?

We plan to finish T9 and T10. We may start also Drowsiness Detection System.