

Fall Term - Summary & Checklist Summary for Previous Sprints

First Term(491) – WP0, WP1, WP2

Second Term(492) – WP3, WP4, WP5, WP6

Detailed WP list can be found on Kick-off document.

WP	Work	Status
WP0	Literature Research	Done
WP0	Kickoff Preparation	Done
WP0	Diagrams	Done
WP1	Server Installation	Done
WP1	Database Installation	Done
WP1	Web GUI	Done
WP1	REST API	Done
WP1	Hibernate ORM	Done
WP1	Authorization	Done
WP2	GIS integration on Web GUI	Done
WP2/3	GIS integration on Android App	In Progress
WP3	Android Application	In Progress
WP3/4	Communication Between Sensors and Application	In Progress
WP4	Sending GPS Data	Done
WP4/5	Live Video Streaming	In Progress
WP6	Augmented Reality	ToDo

Date: 18.01.2017