

Sprint - 3 Retrospective Document

Date: 12.04.2017

Group name / Project name: iTech / Search and Rescue

Members:

- Abdulkadir Dalga
- Berk Gültekin
- Hasan Ali Duran
- Tuğca Eker

Assistant: Barış Nasır

Supervisor: Ebru Aydın Göl

Sprint 3 summary

Id	Assignee	Task/workpackage	Status	Group's comments	Assistant or supervisor comments
1	Abdulkadir Dalga	Implementation of communication between team members with audio (VOIP)	In Progress	App to app call functionality is integrated on main app the only missing feature is conference call.	
2	Hasan Ali Duran	Implementation of streaming between team members with video (Live Stream)	Completed	Some Bugs fixed on video stream and also some additional requirements implemented.(like notifications)	
3	Tuğca Eker	Video Transfer from Smartglass (requested by ASELSAN)	Completed	Reconjet Smart Glass is able to transfer video.	
4	Berk Gültekin	Implementing team member guidance on	In Progress	It's integrated to main app, guidance arrows	

		augmented reality app and its integration to the main app		are added.	
5	Tuğca Eker	Livestream Integration on Web GUI	Completed	Mission control center now can able to connect live streams.	
6	Abdulkadir Dalga	Rescue Team Member Wearable Devices	In Progress	Scanning and pairing bluetooth devices with android device up is implemented	

Sprint 4 plan

Id	Assignee	Task/workpackage name	Status
1	Abdulkadir Dalga	Implementation of conference Voip call	Leftover from Sprint 3
2	Hasan Ali Duran	LRF sensor integration and taking data from it and usage	Leftover from sprint3
3	Tuğca Eker	Implementing area guidance feature on augmented reality app and its integration to database	Leftover from Sprint 3
4	Berk Gültekin	Implementing team member guidance (bug fixing) on augmented reality app and its integration with database	Leftover from Sprint 3
5	Abdulkadir Dalga	Handling Heart Rate sensor data transfer and integration on main app	Leftover from Sprint 3

This section will be filled in by your supervisor or assistant.

Please enter your grade for the following items using the letter scale (i.e. AA, BA, BB, CB, CC, DC, DD, FD, FF).

Criteria	Grade
Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (Grade percentage: 25%)	