

Sprint 5 Retrospective Document

Date: 14 February 2018

Group name / Project name: Group 17 / 3D Modelling with Leap Motion

Members: Göksel Şimşek, Egemen Sarıkaya, Selçuk Fahrettin Karakaş, Canberk Morelli

Assistant: Güneş Sucu

Supervisor: Yusuf Sahillioğlu

Sprint 6 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	WP6	Implement functionality for importing 2D images to rendering window	New
2	WP7	Implement services for detecting edges of 2D images	Leftover from Sprint 4
3	WP9	Implement services for rendering 3D models based on object in imported image and Leap Motion input	New

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
MF1	70%	100%			
MF2	30%	60%	80%		
MF3		30%	60%		
MF4			40%	100%	
MF5	2%	5%	10%	40%	
MF6			5%	10%	
MF7			5%	10%	
MF8					
MF9					
MF10				10%	

MF11					
------	--	--	--	--	--

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (Grade percentage: 25%)	