

Sprint Retrospective Document

Date: 07.11.2017

Group name / Project name: AgroIntelligence

Members: Fatih ACUN, Onur Yiğit ARPALI, İsmail BALABAN, Furkan MURAT

Assistant: Merve ASİLER

Supervisor: Selim TEMİZER

Sprint 1 summary

Item ID (from the previous retrospective doc)	ID of the related workpackage ID (from the Kick-off doc)	Status	Group's comments	Assistant or supervisor comments
1				
2				

Sprint 2 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	(WP3)	Library: Start using WEKA	New
2	(WP2)	Database: Design and implement database	New
3	(WP2)	Implement a data collection software that pulls data from Metos web services	New
4	(WP2)	Implement daily triggering software	New
5	(WP5)	GUI: Start implementing client-side prototype	New

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
MF1	%0				
MF2	%0				
MF3	%0				
MF4	%0				
MF5	%0				
MF6	%0				
MF7	%0				
MF8	%0				
MF9	%0				
MF10	%0				

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
----------	-------

Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (Grade percentage: 25%)	