

Sprint Retrospective Document

Date: 19/12/2017

Group name / Project name: AgroIntelligence

Members: Fatih Acun, İsmail Balaban, Furkan Murat, Onur Yigit Arpalı

Assistant: Merve Asiler

Supervisor: Selim Temizer

Sprint 4 summary

Item ID (from the previous retrospect ive doc)	ID of the related workpackage ID (from the Kick-off doc)	Status	Group's comments	Assistant or supervisor comments
1	WP3	In Progress	Models build with Weka. Tensorflow is not tried yet.	
2	WP4	In progress	Models developed for phase. J48 and Random Trees built with Weka.	
3	WP5	Complete	Süne Sayım Girişi page is implemented.	
4	WP5	Complete	Veri Girişi (for label insertion) pages were implemented.	

Sprint 5 plan

Item ID	ID of the related workpackage (from	Description	Status
---------	--	-------------	--------

	the Kick-off doc)		
1	WP3	Library survey (Weka and Tensorflow)	In progress
2	WP4	Model development for “phase” prediction	In progress
3	WP6	Model development for pesticide application time	New
4	WP5	Client panel improvement (Displaying real time prediction results)	New

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
MF1	%0	%30	%100		
MF2	%0	%50	%90	%95	
MF3	%0	%50	%100		
MF4	%0	%0	%0	%20	
MF5	%0	%0	%0	%0	
MF6	%0	%0	%0	%0	
MF7	%0	%60	%70	%70	
MF8	%0	%0	%0	%0	
MF9	%0	%0	%30	%60	
MF10	%0	%15	%50	%60	

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal
3=Sufficient
4=Above Average
5=Excellent

Criteria	Grade
Progress of the team in this sprint. (<i>Grade percentage: 50%</i>)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (<i>Grade percentage: 25%</i>)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (<i>Grade percentage: 25%</i>)	