

Sprint Retrospective Document

Date: 13/02/2018

Group name / Project name: AgroIntelligence

Members: Fatih Acun, İsmail Balaban, Furkan Murat, Onur Yigit Arpalı

Assistant: Merve Asiler

Supervisor: Selim Temizer

Sprint 5 summary

Because of semester break, there is no progress in the project according to the previous sprint plan. But some bugs were fixed such as null data collection. In addition, a java program which update label table is implemented.

Sprint 6 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	WP3	Library survey (Weka and Tensorflow)	In progress
2	WP4	Model development for “phase” prediction	In progress
3	WP6	Model development for pesticide application time	New
4	WP5	Client panel improvement (Displaying real time prediction results)	New
5	WP2	Interpolation	In progress

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
--	----------	----------	----------	----------	----------

MF1	%0	%30	%100		
MF2	%0	%50	%90	%95	
MF3	%0	%50	%100		
MF4	%0	%0	%0	%20	
MF5	%0	%0	%0	%0	
MF6	%0	%0	%0	%0	
MF7	%0	%60	%70	%70	
MF8	%0	%0	%0	%0	
MF9	%0	%0	%30	%60	
MF10	%0	%15	%50	%60	

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	

Considering the weekly meetings, the attendance and preparation level of the team
(i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi
oluşturarak, katıldılar mı?)
(Grade percentage: 25%)