

Sprint Retrospective Document

Date: 28/03/2018

Group name / Project name: AgroIntelligence

Members: Fatih Acun, İsmail Balaban, Furkan Murat, Onur Yigit Arpalı

Assistant: Merve Asiler

Supervisor: Selim Temizer

Sprint 7 summary

Item ID (from the previous retrospective doc)	ID of the related workpackage ID (from the Kick-off doc)	Status	Group's comments	Assistant or supervisor comments
1	WP8	Complete	SMS module implemented.	
2	WP4	In progress	Models developed with WEKA tool improved.	
3	WP6	In progress	Artificial Neural Network model built with Tensorflow.	
4	WP7	Complete	Data visualization on heatmap page.	

Sprint 8 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	WP4	Model development for "phase" prediction	In progress
2	WP6	Model development for pesticide application time	In progress
3	WP7	Admin panel improvement (Presenting atabase tables, Login and Register system development	New

		with authentication)	
4	WPBonus	Project Paper	New

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 6	Sprint 7
MF1	%0	%30	%100			
MF2	%0	%50	%90	%95	%95	%100
MF3	%0	%50	%100			
MF4	%0	%0	%0	%20	%75	%90
MF5	%0	%0	%0	%0	%30	%50
MF6	%0	%0	%0	%0	%0	%50
MF7	%0	%60	%70	%70	%80	%100
MF8	%0	%0	%0	%0	%50	%100
MF9	%0	%0	%30	%60	%60	%100
MF10	%0	%15	%50	%60	%70	%80

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
Progress of the team in this sprint. (<i>Grade percentage: 50%</i>)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (<i>Grade percentage: 25%</i>)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (<i>Grade percentage: 25%</i>)	