

# Sprint Retrospective Document

Date: 02/05/2018

Group name / Project name: AgroIntelligence

Members: Fatih Acun, İsmail Balaban, Furkan Murat, Onur Yigit Arpalı

Assistant: Merve Asiler

Supervisor: Selim Temizer

## Sprint 8 summary

Item ID (from the previous retrospective doc)	ID of the related workpackage ID (from the Kick-off doc)	Status	Group's comments	Assistant or supervisor comments
1	WP4	Complete	4 phase prediction models currently implemented.	
2	WP6	Complete	Nimf prediction models completed.	
3	WPBonus	In progress	Extended abstract written, full paper in progress.	
4	WP7	Complete	Admin panel improved.	

## Sprint 9 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	WPBonus	Nimf 1, 3, 4, 5 implementation	New
2	WPBonus	Continue to paper	In progress
3	WP7	Admin and client panel improvement ( making suitable for mobile, additional pages )	In progress

## Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 6	Sprint 7	Sprint 8
MF1	%0	%30	%100				
MF2	%0	%50	%90	%95	%95	%100	
MF3	%0	%50	%100				
MF4	%0	%0	%0	%20	%75	%90	%100
MF5	%0	%0	%0	%0	%30	%50	%90
MF6	%0	%0	%0	%0	%0	%50	%80
MF7	%0	%60	%70	%70	%80	%100	
MF8	%0	%0	%0	%0	%50	%100	
MF9	%0	%0	%30	%60	%60	%100	
MF10	%0	%15	%50	%60	%70	%80	%90

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
----------	-------

Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (Grade percentage: 25%)	