

Sprint Retrospective Document

Date: 17/05/2018

Group name / Project name: AgroIntelligence

Members: Fatih Acun, İsmail Balaban, Furkan Murat, Onur Yigit Arpalı

Assistant: Merve Asiler

Supervisor: Selim Temizer

Sprint 9 summary

Item ID (from the previous retrospective doc)	ID of the related workpackage ID (from the Kick-off doc)	Status	Group's comments	Assistant or supervisor comments
1	WPBonus	Complete	Nimf 1, 3, 4, 5 implemented	
2	WPBonus	In progress	Paper's introduction and abstract part written.	
3	WP7	Complete	New version is ready in local, will be deployed on the server.	

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 6	Sprint 7	Sprint 8	Sprint 9
MF1	%0	%30	%100					
MF2	%0	%50	%90	%95	%95	%100		
MF3	%0	%50	%100					
MF4	%0	%0	%0	%20	%75	%90	%10	

							0	
MF5	%0	%0	%0	%0	%30	%50	%90	%100
MF6	%0	%0	%0	%0	%0	%50	%80	%100
MF7	%0	%60	%70	%70	%80	%100		
MF8	%0	%0	%0	%0	%50	%100		
MF9	%0	%0	%30	%60	%60	%100		
MF10	%0	%15	%50	%60	%70	%80	%90	%100

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?)	

(Grade percentage: 25%)	
-------------------------	--