

Sprint Retrospective Document

Date: 11/07/2017

Group name / Project name: Cloudchain

Members:

Abdullah Cem Önem – 2031821

Sinan Erdil – 2098994

Berk Yaşar - 2036333

Ekin Dursun – 2098952

Assistant: Mustafa Levent Eksert

Supervisor: Onur Tolga Şehitoğlu

Sprint 2 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	WP1	Finalizing research about practical applications in encryption, P2P systems and specifically Blockchain technology.	Leftover from Sprint 1
2	WP3	Implementation of the testbed for blockchain contract/transaction scripts.	New
3	WP2	Implementation of File Retrieval from a certain node.	New
4	WP2	Implementation of File Storage on a certain node.	New
5	WP2,3,4	Implementation of File Retrieval without necessitating the identity of a node and any form of central control (Assuming the file is stored on at least one node in the network).	New
6	WP2,3,4	Implementation of File Storage without necessitating the identity of a node and any form of central control (Assuming at least one node accepts the file).	New

7	WP6	Tests of initial system benefit distribution schemes.	New
---	-----	---	-----

Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
MF1					
MF2					
MF3					
MF4					
MF5					
MF6					
MF7					
MF8					
MF9					
MF10					
MF11					
MF12					

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (Grade percentage: 25%)	