Sprint Retrospective Document

Group name / Project name: Cloudchain

Members:

Abdullah Cem Önem - 2031821 Sinan Erdil - 2098994 Berk Yaşar - 2036333 Ekin Dursun - 2098952

Assistant: Mustafa Levent Eksert Supervisor: Onur Tolga Şehitoğlu

Sprint 7 summary

Item ID (from the previous retrospect ive doc)	ID of the related workpackage ID (from the Kick-off doc)	Status	Group's comments	Assistant or supervisor comments
1	WP1	Complete		
2	WP5	Complete		
3	WP5	Incomplete	Couldn't start because need arised for enhancing account functionality and intergration of accounts to the codebase took time.	
4	WP7	Complete		
5	WP1,2	Complete		

Sprint 8 plan

Item ID	ID of the related workpackage (from the Kick-off doc)	Description	Status
1	WP5	Encryption of communication between nodes rather than using plaintext	Leftover from Sprint 7
2	WP4,5	Enhancements in Account creation. Several refactoring items such as address encapsulation etc.	New
3	WP7	Design of GUI Layouts	New
4	WP7	Doing necessary structural changes and encapsulations for use of Clouchain as a library from within different interfaces such as GUI or CLI.	New

Overall progress (%)

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5	Sprint 6	Sprint 7
MF1		30	60	80	90	90	90
MF2		20	30	60	60	60	80
MF3		0	0	10	20	50	100
MF4		0	0	0	0	60	100
MF5		60	60	70	80	80	80
MF6		5	5	5	5	5	5
MF7		0	0	100			
MF8		90	100				
MF9		100					
MF10		0	0	0	0	0	0
MF11		0	0	0	0	0	0
MF12		10	10	15	30	60	60

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

Criteria	Grade
Progress of the team in this sprint. (Grade percentage: 50%)	
The accuracy of the summary table above (e.g. are the task status declarations correct?). (Grade percentage: 25%)	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) (Grade percentage: 25%)	