

# Sprint Retrospective Document

Date: 06/11/2018

Project acronym: LPWAN

Members: Ali Şimşek, Bilal Özlü, Murat Kara, Emrah Kösen

Supervisor: Cevat Şener

## Sprint 1 summary

Item ID (from the previous retrospective doc)	Workpackage ID (from the Kick-off doc)	Status	Group's comments
1	WP1	Complete	Design of the overall architecture of the project
2	WP2	In progress	Reading papers related to the project and inspecting documentation and code of similar projects

## Sprint 2 plan

Item ID	Workpackage ID (from the Kick-off doc)	Description	Status
1	WP2	Literature research	Leftover from Sprint 1
2	WP3	Installation of LoRa sensors and gateways	New

# Overall progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
MF1	0%				
MF2	0%				
MF3	0%				
MF4	0%				
MF5	0%				
MF6	0%				
MF7	0%				
MF8	0%				
MF9	0%				