



Tuesday, May 27, 2008

WEEKLY PROGRESS REPORT

PIX'R'US

Ebru AYDIN	1394691
Berk DEMIR	1448588
Ender EREL	1395029
M. Ozan KABAK	1389568

Summary:

- Weekly meeting was held.

Plans for next week:

- Continue implementation of PPS.

Individual work:

Ebru AYDIN: *Image saving support is added. (Newly generated images are automatically saved)
* Corner detection without registration is implemented.
* Saving an image is implemented.

Next Week:

- * Work on DEM

Ender EREL: * Dialog for selecting corner matches between two images is implemented.(Additional work needed)
* Dialog for corner detection is implemented.
* Cancel buttons bug is fixed.

Next week:

- * Matching corner selection dialog will be completed.
- * Work on DEM displaying.

Ozan KABAK: * Bugfix in Mosaic and Anaglyph modules
* Preliminary work for DEM file opening

Next week:

- * Opening DEM Files.



- Berk Demir:**
- * Bug report for
 - Some buttons – Cancel, does not work properly
 - * Started Project Documentation

Next week:

- *Continue Documentation and Bug Reporting