

Be Patient!

Overall






58%

Web Interface (weight of 25%)



67%

Task	Weight	Progress Bar	Currently
Functionality	% 40		Completed (100%)
Template Creation	% 30		In progress (50%)
Extras for Webpage	% 15		In progress (80%)
Testing	% 15	<i>waiting</i>	In queue

Mobile Application (weight of 50%)



57%

Task	Weight	Progress Bar	Currently
Midlet Creation	% 20		Completed (100%)
Web-Mobile Server Design	%20		Completed (100%)
GPRS Connection	%20		In progress (60%)
Bluetooth Connection	% 25		In progress (20%)
User Interface	% 10	waiting	In queue
Testing	% 5	waiting	In queue

Embedded Module (weight of 25%)



49%

Task	Weight	Progress Bar	Currently
Sensor Simulation Design	% 20		Completed (100%)
Protocol Design	% 20		Completed (100%)
Emergency Button	% 15		In progress (60%)
Testing #1	% 5	waiting	In queue
Sensor Integration	% 10	waiting	In queue
Synchronization	% 15	waiting	In queue
Testing #2	% 15	waiting	In queue