

SBAYazilim
27.04.2008 – 04.05.2008 Weekly Report 9

This week we all focused on version2 demo.

Esra and Kerem implemented the overall GUI.

Kerem implemented the integration between language processing backend and doctor-feedback gui.

Makbule and Çiğdem tested the NLP backend, fixed the remaining bugs and missing points.

İpek implemented the database backend required for overall GUI, and completed the database integration between NLP backend and database.