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OASIS SOFTWARE SOLUTIONS

WEEKLY PROGRESS REPORT (1 November – 8 November 2004)

In the week of 1 November – 8 November 2004, we mainly worked on the analysis report of our project. To make the concepts clear and to have a complete report, we had four meetings on 2, 5, 6 and 7 November 2004.

The main task completed during the first meeting on 2nd of November, 2004 was to finish Data Flow and ER Diagrams. After finishing these diagrams, we checked these diagrams and made necessary correction on these diagrams.

Our second meeting on the 5th of November, 2004 was based on the construction of the State Transition Diagrams. To do this, we needed to review our software engineering knowledge. After this, we decided which modules we will be implementing. Then, we determine which interfaces and states are used for each module. We spent one day to decide modules, interfaces and states, since it was very important for implementation of our project.

Our third meeting on the 6th of November, 2004 was to finish State Transition Diagrams. To accomplish this, we draw State Transition Diagrams on paper. After drawing this diagram, we needed to check it and made necessary correction.

Our final meeting for this week on the 7th of November, 2004 was the construction of the Gannt Chart. To do this, firstly, we decided which tasks we will do for this semester, who will do each task and how much time person will spend for each task. Then, we started to draw this chart.

Lastly, we had a final meeting on the 1st of November, 2004, before completing this report, in which we decided what to do the following week. In the following week: 

· Hakan Sevimli is going to finish Gannt Chart drawings,

· Mehmet Yazgeç is going to start the Database Design,

· Mustafa Turan is going to write the requirements and constraints of analysis report,

· Ahmet Yiğit is going to finish the State Transition Diagram.

