Mehmet Yazgeç 
- 1298462
Ahmet Yiğit
     
- 1250950
Mustafa Turan   
- 1250869
Hakan Sevimli
- 1203462
OASIS SOFTWARE SOLUTIONS

WEEKLY PROGRESS REPORT (30 November – 6 December 2004)

In the week of 30 November – 6 December 2004, we mainly worked on Initial Design Report. In this week, we had four meetings on 1, 2, 3 and 6 December 2004 to accomplish this. 

The main task completed during the first meeting on 1st of December, 2004 was to finish Database Design. In this meeting, we have made some necessary changes on our Database. After completing the changes, we have finished creating the tables.

 Our second meeting on the 2nd of November, 2004 was based on the construction of the Class Diagrams and Use Case Diagrams. To do this, we needed to review our UML knowledge. After review, we have determined actors and Use Cases. Then, we have finished drawing the Use Case Diagrams. In addition, to draw Class Diagram firstly, we have determined classes, their relationships and which methods we will use in our classes. Then, we have drawn the Class Diagrams. Additionally, we have used Rational Rose to draw these diagrams.
Our third meeting on the 3rd of December, 2004 was to draw Sequence Diagram and Collaboration Diagram . To accomplish this, we have determined tasks for Sequence and Collaboration Diagram. After determining these tasks, we have drawn these diagrams.

Our final meeting for this week on the 6th of  December, 2004 was to explain our Database, write Data Dictionary and Scope of  Project. Firstly, we have drawn schema of our Database. After drawing schema, we have explained tables and attributes that each table have. 

Also, we have written Data Dictionary and Scope of Project for Initial Design Report.
Lastly, we had a final meeting on the 1st of November, 2004, before completing this report, in which we decided what to do the following week. In the following week: 

· Hakan Sevimli is going to update Gannt Chart and draw Object Diagram.
· Mehmet Yazgeç is going to draw Component Diagram and start implementation of our project.
· Mustafa Turan is going to draw Activity Diagram and Life Cycle. Also, he will start implementation of our project.
· Ahmet Yiğit is going to draw  Deployment Diagram and  start implementation of our project.
